
JPA Appendix Q
Attachment Q-1

Official Correspondence

470 of 560 December 19, 2019



JPA Appendix Q
Attachment Q-1

Official Correspondence

471 of 560 December 19, 2019



JPA Appendix Q
Attachment Q-1

Official Correspondence

472 of 560 December 19, 2019



JPA Appendix Q
Attachment Q-1

Official Correspondence

473 of 560 December 19, 2019



JPA Appendix Q
Attachment Q-1

Official Correspondence

474 of 560 December 19, 2019

















1

I-64 Hampton Roads Bridge-Tunnel (HRBT) Expansion Project

Pile Driving
November 6, 2019

1

Agenda

Purpose of Meeting

Pile Driving Activities

Avoidance and minimization measures

Additional Issues/Questions

2

Pile Driving Presentation

JPA Appendix Q
Attachment Q-1

Official Correspondence

482 of 560 December 19, 2019



2

Purpose of Meeting

Review HRBT Expansion Project pile driving plan and schedule

Discuss and evaluate mitigation measures

3

Overview Map

4

Pile Driving Activities
Temporary Platforms
Temporary Construction Trestles
MOT Trestles
Permanent Trestles
South Island Expansion
North Island Expansion
Willoughby Spit
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Overview Map

5

Pile Types and Installation/ Removal Methods

Pile Installation
Vibratory
Impact
Down-the-hole
Jetting

Pile removal
Vibratory
Cutting below mud line

Pile – Quantity%
24-inch square concrete piles – 7%
24-inch steel pipe piles – 10%
30-inch steel pipe piles – 3%
30-inch square concrete piles – 2%
36-inch steel pipe piles – 50%
42-inch steel pipe piles – 4%
54-inch cylindrical concrete pile – 23%
AZ-700 steel sheet pile
16-in timber pile - 6
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Proposed Pile Installation and Removal

7

Proposed Pile Installation and Removal

8
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Proposed Pile Installation and Removal

9

Proposed Pile Installation and Removal

10
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Proposed Pile Installation and Removal

11

Proposed Pile Installation and Removal

12
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Phased Pile Installation Schedule– Early Works

13

Year One Pile Driving and Removal Schedule

14
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Year Two Pile Driving and Removal Schedule

15

Year Three Pile Driving and Removal Schedule

16
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Year Four Pile Driving and Removal Schedule

17

Year Five Pile Driving and Removal Schedule

18
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Terms and Definitions

Peak Sound Pressure Level:the largest absolute value of the instantaneous sound pressure
expressed in decibels referenced to 1 micro Pascal (dB re: 1 µPa) in water.

Root Mean Square (RMS):the square root of the average squared pressures over the duration
of a pulse; most pile-driving impulses occur over a 50 to 100 millisecond (msec) period, with most
of the energy contained in the first 30 to 50 msec (Illingworth and Rodkin, Inc. 2001, 2009).
Therefore, RMS pressure levels are generally “produced” within seconds of the operations, and
represent the effective pressure and the intensity (in dB re: 1 µPa) produced by a sound source.

Isopleth: A line on a map connecting all points of a specified value, in this case it
represents the area where specific noise thresholds are exceeded.

206dB Peak Injury Threshold: Peak Sound Pressure Level threshold above
which physiological effects or injury could be observed, distances from the pile to this
threshold are evaluated.

150dB RMS Behavioral Disturbance Threshold: RMS Sound Pressure Level threshold
above which behavioral responses (startle, avoidance, etc) may be observed. Distances
from the pile to this threshold are evaluated.

19

Sound Source: Vibratory Hammer

20

Estimates of Underwater Sound Source Levels Generated during Vibratory and Impact Pile Installation, Down-
the-Hole Hammer Installation, and Vibratory Removal
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Sound Source: Down the Hole and Impact Hammers

21

Estimates of Underwater Sound Source Levels Generated during Vibratory and Impact Pile Installation, Down-
the-Hole Hammer Installation, and Vibratory Removal

Surrogate Piles From GARFO Acoustic Tool

Simplified Attenuation Formula

Suitable for nearshore environments

36" steel pile impact hammer installation considered worst-case for potential
underwater noise to sturgeon and other anadromous fish

22

Results from SAF for unmitigated and bubble curtain attenuated piles

Type of Pile Hammer Type
Distance (m) to 206dBPeak

(injury)

Distance (m) to Behavioral
Disturbance Threshold

(150 dBRMS)

24" Concrete Impact NA 62

36" Steel Pipe Impact 18 96

24" Concrete-Bubble Curtain (10dB
Reduction)

Impact NA 52

36" Steel Pipe-Bubble Curtain (10
dB Reduction)

Impact NA 76
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Surrogate From GARFO Acoustic Tool

23

Results from SAF for Vibratory Hammer (Un-attenuated)

Type of Pile Hammer Type
Distance (m) to 206dBPeak

(injury)

Distance (m) to Behavioral
Disturbance Threshold

(150 dBRMS)

30" Steel Vibratory NA 60

36" Steel Pipe Vibratory NA 70

Pile Driving Activities

24
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Distance to Fish Injury and Behavioral Thresholds During Pile
Driving at Multiple Locations

25

Distance to Fish Injury and Behavioral Thresholds During Pile
Driving at Multiple Locations

26
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Cumulative % of Available River Width During Pile Driving

36'' Steel Pile Impact
Hammer

Unmitigated: Width of 150 dB RMS Behavioral
Isopleth(s)

Bubble Curtain (10dB reduction): Width
of 150dB RMS Behavioral Isopleth(s)

Number of Pile Driving
Locations

River Occupied by
Isopleth (ft)

Cumulative % of non
ensonified River Width

River Occupied by
Isopleth (ft)

Cumulative % of
River Width

1 630 96% 498 97%
2 1260 92% 996 93%
3 1890 87% 1494 90%
4 2520 83% 1992 87%
5 3150 89% 2490 83%
6 3780 75% 2988 80%
7 4410 70% 3486 77%

27

• >90% of the deepwater available for passage under all pile driving scenarios
• 6,570 ft between the north and south portal islands
• 206 dB (Peak) injury threshold isopleth would be 59 ft per unmitigated pile driving location, if 7

simultaneous locations were active >95% of width would be below the 206dB Peak threshold.
• 150 dB RMS Behavioral impacts threshold focus of evaluation due to the larger size of isopleths and

that non peak dB, injury threshold estimates do not reflect fish behavior of moving away from
sound source.

Avoidance and Mitigation Measures

Avoid Impact and Down-the-hole Hammer of 42-in steel pipe piles

Ramp up (all piles):Gradual increase in pile driving energy which allows aquatic
organisms opportunity to move away from the noise source prior to the onset of
full energy pile driving.

Cushion block (impact driven piles as practical and safe)- Blocks of material placed
between the top of the pile and the impact hammer. These blocks reduce the noise
levels produced during pile driving.

Link to ICF Jones and Stokes (2009)https://tethys.pnnl.gov/sites/default/files/publications/Caltrans_2009_Guidance_Manual_for_noise_effects_on_fish.pdf

28

Attenuation measure Associated reduction in underwater noise Source

Cushion Block (used with impact hammer)

Wood 11 to 26 dB reduction from unattenuated impact hammer
underwater sound levels

ICF Jones & Stokes (2009); page 4-11

Micarta
7 to 8 dB reduction from unattenuated impact hammer
underwater sound levels

ICF Jones & Stokes (2009); page 4-11

Nylon
4 to 5 dB reduction from unattenuated impact hammer
underwater sound levels

ICF Jones & Stokes (2009); page 4-11
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Avoidance and Mitigation Measures

Bubble Curtains
TBM Platform and Jet Grout Trestles

Large number of steel piles closest to channel (deeper water):Sturgeon and other
anadromous species most likely to use channel for migration
Least impact to construction schedule: accommodate
installation around single or multiple                                                   piles at multiple locations

29

HRBT: 18,480 ft total width and 14,940 ft excluding islands

30
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High Rise Bridge- Elizabeth River VA: 2,800 ft wide

31

Queen Creek Bridge, Queen Creek VA: 150-250ft wide

32
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Additional Considerations– TOYR

Anadromous Fish
Below Route 17, DGIF recommends no TOYR unless project spans width of river, significantly
impeding fish passage
Above Route 17, DGIF recommends TOYR February 15 – June 30 (135 days)

Atlantic sturgeon
Below Route 17, DGIF recommends TOYR on “case by case” basis
Above Route 17, DGIF recommends TOYR:

March 15 – June 15 (90 days) – Spring spawning/migration
August 1 – November 15 (105 days) – Fall spawning/migration

Greg Garmin telemetry data
No evidence of significant staging or feeding near project area
Adults and sub-adults residence time near project area on the order of several hours
Juveniles – insufficient data

Seasonal work window for pile driving would have significant impact on project
schedule

In lieu of dredging large areas of the site, temporary and “jump trestles” were selected
to provide access for the large construction equipment necessary to complete the job

33

Additional Considerations – Environmental and Safety

Increased air emissions from bubble curtain installation

Construction schedule and safety
Additional bubble curtains and/or TOYRs would extend duration of construction
Longer construction duration:

increases time that marine environment is disrupted
increases safety risks to workers, motorists, and boaters
increases potential disruption to commercial vessel traffic using the Port of VA

34
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Summary

Proposed mitigation measures are sufficient to protect anadromous fish species
(including Atlantic sturgeon)

Soft starts
Cushion blocks
Bubble curtains on TBM and jet grout trestle piles in/near deeper water closest to main
channel

Additional mitigation measures (e.g., more bubble curtains, TOYR) would only
marginally increase fish protection

35

Additional Issues

Questions and Discussion

36

JPA Appendix Q
Attachment Q-1

Official Correspondence

499 of 560 December 19, 2019



1

I-64 Hampton Roads Bridge-Tunnel (HRBT) Expansion Project

Compensatory Mitigation Workshop
6 November 2019

1

HRBT Compensatory Mitigation Workshop

2

Agenda
Welcome and Introduction
Meeting Objectives
Supporting Documentation for Workshop
Proposed Compensatory Mitigation
Explaining the Numbers

Crosswalk Appendix G (impacts) to Appendix P (compensatory mitigation)

Pile Driving

Mitigation Presentation
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HRBT Compensatory Mitigation Workshop

3

Welcome and Introduction

Meeting Objectives
Explain impacts for which we are proposing compensation and for which we are
not.
Reach agreement regarding the types of mitigation proposed.
Explain how impact acreages from Appendix G were translated to compensatory
mitigation quantities in Appendix P.
Discuss pile driving

Supporting Documentation for Workshop
Revised Table P-1 Compensatory Mitigation Table
Clam compensation worksheet (using Versar 2018 data)
Impact tables and plates (from Appendix G Rev_1_September 18, 2019)
Versar 2018 Benthic Survey

Compensation: Overview

4

Compensatory Mitigation Proposed for HRBT
VMRC clam seeding
Oyster reef credits for SAV (USACE); SAV seeding (VMRC)
Non-tidal vegetated wetland credits
Tidal vegetated wetland credits
Subaqueous credits
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Compensation: Clams

5

Clams (Mercenaria mercenaria)
Impacts where compensation proposed

Toe of fill within island expansion footprints (18.46 acres)

Impacts where compensation not proposed
Shallow water dredging for barge access

�„ anticipated quick recovery of benthic community

Permanent Piles
�„ More piles being removed than installed (in number and area)
�„ 1,774 piles (12,346 sq. ft.) removed
�„ 1,453 piles (9,082 sq. ft.) installed

Undercut dredging for island expansions
�„ Already accounted for under island expansion footprints

Temporary piles

Compensation: Clams

6

Clam compensation
Clam Compensation Worksheet

Determination of density
Derive proposed compensation

Chowder Clam Seeding
Satisfaction of VMRC permit condition (2.5 -3.0” brood stock)
Proposing compensation forMercenaria mercenaria, not all bivalves

Location
Average abundance
of clams1 (per square

meter)2

Square feet
of impact

(impacts from
Appendix G)

Square
meter of
impact3

Abundance of clams
per impact

Total number of clams
proposed for

compensation
(1.3:1 ratio)4

North Island
Expansion

0.00 646,030 60,020 --- ---

South Island
Expansion

3.79 157,933 14,675 55,618 72,305

North and
South Island
Expansions
Combined

1.51 803,963 74,695 112,789 146,630

1. Mercenaria mercenaria
2. Abundance data derived from 2018 Versar report
3. Square meters of impact were rounded up to the nearest 5
4. Total number of clams proposed for compensation were rounded up to the nearest 5

JPA Appendix Q
Attachment Q-1

Official Correspondence

502 of 560 December 19, 2019



4

Compensation: Vegetated Wetlands and SAV

7

Impacts where compensation proposed
Perm. cut/fill/piles in vegetated wetlands
Perm. shading of vegetated wetlands (support piles included)
Perm. conv. of vegetated wetlands
Ext. temp. shading greater >6 mos. over vegetated wetlands/SAV (support piles
included)

Impacts where compensation not proposed
Shallow water dredging for barge access (not in areas where SAV occurs)
Ext. temp. trestles >6 months over vegetated wetlands but not shaded (per DEQ
formula)
Ext. temp. trestles >6 months over non-vegetated wetlands
Temp. <6 months

Compensation: Vegetated Wetlands and SAV

8

Non-tidal vegetated wetlands
Wetland Credits pre-purchased by VDOT and transferred to CJV (in process)

Tidal vegetated wetlands
Wetland credits from LRRT and/or mitigation banks (Chesapeake Land Development)

SAV
Oyster reef credits (USACE)

1:1 ratio (0.40 credits)
Oyster reefs improve water quality

�„ Direct filtration
�„ Reefs with vertical structure reduce fetch and wind driven sediment resuspension
�„ Fringing reefs reduce sediment input from shoreline erosion

Oyster-SAV positive feedback loop
Credits available (LRRT)
Consistent with mitigation hierarchy

SAV restoration in Hampton Flats (VMRC)
Payment to VIMS for SAV restoration (earmarked for Hampton Flats)
$2/sf of impact
17,468 sf = $34,936
Permit condition satisfied upon payment to VIMS
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Compensation: Non-veg Intertidal and Subaqueous

9

Impacts where compensation proposed
Conversion of intertidal and subtidal subaqueous to upland

From MHHW landward
14.12 acres calculated assuming 2:1 slope from toe of fill to MHHW
Represents “permanent loss” of waters of the U.S.

Impacts where compensation not proposed
Conversion of intertidal and subtidal subaqueous to other intertidal and subtidal
subaqueous

From toe of fill to MHHW
Does not constitute a “permanent loss” of waters of the U.S.

Shallow water dredging for barge access
Ext. temp. trestles >6 months
Permanent piles - fewer piles post construction than pre-construction
Temp. <6 months (including temporary piles)

LRRT subaqueous credits
IRT coordination to secure 4.12 additional credits

Compensation: Other Waters of the U.S.

10

No compensation proposed for impacts to PUB
Roadside PUBs within Project are essentially functioning as roadside ditches
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Explaining the Numbers: Nomenclature

11

WOUS Impact Types
P = Permanent Fill
PC = Permanent Conversion
PS = Permanent Shading
ET = Extended Temporary Shading (>6 months)
WT = Work Trestle (>6 months)
MT =Maintenance of Traffic (MOT) Trestle (>6 months)
JT = Jump Trestle (<6 months)
T = Temporary (<6 months)
D = Dredge

Explaining the Numbers: App. G to App. P

12

Compensation proposed
Perm. cut/fill/piles in vegetated wetlands (P) (subsets of Tables G-2 and G-8)
Perm. shading of vegetated wetlands (support piles included)  (PS) (subset of Table
G-7)
Perm. conv. of vegetated wetlands (PC) (Table G-4)
Ext. temp. shading greater >6 mos. over vegetated wetlands/SAV (support piles
included) (ET) (subset of Table G-7)
Conversion of intertidal and subtidal subaqueous to upland (assuming 2:1 slope
from toe of fill; upland island expansion begins at MHHW)

Compensation not proposed
Shallow water dredging (D) (Table G-10)
Permanent fill impacts to PUB (P) (subset of Table G-2)
Ext. temp. trestles >6 months over vegetated wetlands but not shaded (per DEQ
formula) (WT/MT) (subset of Table G-12)
Ext. temp. trestles >6 months over non-vegetated wetlands (WT/MT) (subset of
Table G-12)
Permanent piles in non-vegetated wetlands - fewer piles post construction than
pre-construction
Temp. <6 months (T, JT) (Table G-14)

Refer to Table P-1
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Comments/Questions?

13
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Meeting Summary
Project: I-64 Hampton Roads Bridge-Tunnel (HRBT) Expansion

Meeting Title: Section 408 Maritime Stakeholder Meeting

Date: November 14, 2019 – 1:30-3:00pm

Location: Virginia Maritime Association, 236 East Plume Street, Norfolk, VA, 2nd Floor
Board Room

Attendees:

Company Last Name First Name Initials Phone
Number

E-mail Address Present

HRCP Gaffney Doug DG 856-924-3363 Douglas.gaffney@mottmac.com x
HRCP Pico Tina TP 732-333-3257 Tina.pico@mottmac.com x
HRCP Magron JP JPM 212-671-0180 JP.magron@hdrinc.com x
MAP ENV Mansfield Mark MM 757-685-9864 mmansfield@mapenvironmental.com x
VDOT Reilly Peter PR 757-323-3307 Peter.reilly@vdot.virginia.gov x
USACE Powell Steve SP 757-201-7788 Stephen.j.powell@usace.army.mil x
USCG – DS Pitts Hall HP 757-395-6222 Hal.r.pitts@uscg.mil X
USCG – DS Thorogood Michael MT 757-398-6557 Michael.r.thorogood@uscg.mil X
WRA Williams Laurel LW 757-599-5101 lwilliams@wrallp.com X
VMRC Lay Allison AL 757-247-2254 Allison.lay@mrc.virginia.gov x
TPG Fessenden Jamie JF 925-766-5790 Jamie.fessenden@fessendenenergy.com X
TPG Lattanzi Paul PL 207-808-9846 Paul.r.lattanzi@paratusgroup.org X
HRCP Meyer Ron RM 757-264-3516 rmeyer@hrcpjv.com x
City of
Hampton

Shar Mohammad MS 757-727-6780 Mohammad.shar@hampton.gov x

HRCP Barrier David DB 514-663-9198 dbarrier@hrcpjv.com x
USCG Francisco LCDR

Peter
PF 757-668-5581 Peter.f.francisco@uscg.mil x

Port of VA Burket Bill BB 757-615-6661 bburket@portofvirginia.com x
USCG Barnes CAPT Jerry JB 757-398-6230 Jerry.r.barnes@uscg.mil x
VA Pilots Chisman Whiting WC 757-233-3012 vicepres@vapilotassn.com x
City of
Norfolk

Joyner Chuck CJ 757-664-4648 Chuck.joyner@norfolk.gov X

US Navy Hunt Bob BH 757-445-8371 Robert.p.hunt@navy.mil x
HRCP Meyers Steve SM 757-375-4725 smeyers@hrcpjv.com x
City o f
Norfolk

McCarthy Seamus SMc 757-664-4363 Seamus.mccarthy@norfolk.gov x

Moran
Towing

Flowers Ken KF 757-625-6070 kenf@morantug.com X

Hampton
Police

Sanchez Orlando OS 757-759-4688 osanchez@hampton.gov x

NAVFAC
Naval
Station
Norfolk

Anderson DeLaine DA 757-341-0505 Delaine.anderson@navy.mil x
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Meeting Notes:

Meeting to solicit input from Maritime Stakeholders in order to gain 408 Concurrence.

No. Description Action

1. Welcome and Introductions (1:30pm)

DG – 2nd monthly maritime stakeholder meeting to show our progress on
this project for construction in the marine environment. Soliciting input
from the stakeholder community to incorporate into the permitting
documents to ensure safety and efficiency. Agenda and project overview.
Meeting objectives

2. NSRA Part I

PL – Overview of NSRA. Key elements include marine traffic survey,
changes in vessel movements, weather conditions, and marine casualty
assessment. Shows all marine activity in the waterway segmented by
types and size of vessel. Overview of what activities will have to change
because of construction i.e. fishing by bridge pilings. Document also
looks at weather conditions, and historically where have there been
marine casualties and what does that tell us, what can we learn, where
are the trouble spots. NSRA and TCP show an understanding of what is
happening in the waterway now and what risk mitigating measures can
be used to improve safety.

*see attached presentation for graphics from the NSRA

MM – one of the ways to help get at the unknowns are lock statistics that
USACE should have. Could help corroborate what is happening.

PL – we feel confident that the NA in the data are almost entirely
recreational. Study done by USCG 2 years ago. When it comes to length
of vessel, tow boats create errors in the data because they are either
leaving blank or not putting the right length when they are towing

PL – foreign vessels get a pilot and they go through checks out in thimble
shoals area, so there are a larger number of reportable marine casualties
in that area due to finding problems during checks.

PL – anchorage F area will be kept clear at all times. We recognize the
importance of this area.

3. TCP

RM – TCP is part of the 408 package that HRCP is submitting to the
USACE. In general, it is a marine operations plan that takes into account
our impact on the channels and waterway. The NSRA figures out what
happens and then the TCP uses that information to design a marine
operations strategy.

RM – vessel fleet information for each section of the project and a
schedule of barges will be spelled out in the TCP. North trestle bridge will
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have a total of 18 barges (not all barges working at the same time), north
island expansion, 19 total barges. South island expansion, total of 14
barges. South trestle bridge, 34 total barges. Willoughby Bay bridge, 27
total barges associated with this operation.

*see attached powerpoint for graphics of general arrangement of barges

RM – Severe weather plan will be incorporated in the 408 package.
Protocols will be defined for all kind of weather conditions that could
impact the project. Crew tugboat onsite 24/7. Safe harbour areas
identified for marine equipment.

RM – proposed anchor and mooring locations. Hampton flats mooring
area has shrunk considerably from previous estimates. HRCP is proposing
using Phoebus area as an additional safe harbour area. Phoebus safe
harbour to Willoughby bay is 4.25 miles. Bringing all vessels into
Willoughby bay would require all vessels on the north island and north
trestle bridge work to cross federal channel. Would also take increased
time to transit the 4.25 miles. Phoebus safe harbour area is
approximately 300’ away from the Phoebus channel. Barges will be
spudded down not anchor mooring.

BB - How big are the tugs that will go in there?

RM - Between 600 HP truckable barge and up to 2800 HP on a pushboat.

JB – do vessels stay within the Phoebus channel when transiting in that
area or do they go all over that area?

PL – worst case scenario would be fall hurricane, people on the ICW may
also try to safe harbour in the area. Otherwise, vessels stay within the
channel.

JB – would we ask USCG to set up a safety zone, would you use ATONS?

PL – yes and yes.

RM – we propose lighted buoys every 200 ft around the area

BB -  what is the standard of weather that you would leave barges in
Phoebus?

RM – primarily for severe weather. Our limits could be somewhat below
captain of port depending on equipment. These conditions would be
defined clearly. The faster we can get to safe harbour the better for
everybody.

PF – as a timely scenario, this weekend we suspect to have a nor’easter.
Considering this scenario, would you use the Phoebus safe harbour?

RM – yes, I believe so.

PF – would be great to monitor remotely how those areas will be in
different weather conditions
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CJ – the safe harbour areas are only for weather, or also staging areas?

RM – no, Phoebus will be only safe harbour, but Willoughby will be used
for safe harbour as well as daily mooring and staging. Willoughby
doubles as both a safe harbour and a mooring area.

DB – Willoughby will be used mostly for deck barges (when used as daily
mooring). Crane barges will stay in their location. Barges with girders or
material that arrive early and need to be moored temporarily until we
are ready would be moored in Willoughby.

RM – crane barges being brought in would be very limited but could be in
Willoughby at times.

RM – Hampton flats is not a severe weather area. Moorings present
issues in severe weather. Material barges coming in working on north
side of bridge can moor in Hampton flats until they are ready to be used
in the operation. Barge staging area. Moorings will be detailed in the
TCP. Standard inspection of these moorings. All hardware excluding
anchor itself will all be purchased new and routine inspection will occur.
We want to delineate Hampton flats mooring area from the public. Will
be marked painted and lit. ideas on how to delineate area to keep
recreational boats out?

JB - NOAA can maybe put this area on ENC

PL – lighting barges would be most effective. In NSRA, there are no
vessels here besides small recreational vessels in Hampton flats area.

JB – what will be displaced, are there crab pots?

PL – small recreational crab pots in area. Unless USCG makes it an
exclusionary zone, crab pots would still be going out. No dragging fishing
takes place.

RM – not trying to make it an exclusion zone, just trying to make it
obvious that area is being used

RM – Willoughby bay anchor and mooring zone was shrunk considerably
as well. Almost no swell since blocked from most fetches. Left room for
recreational boat access. Want to light perimeter of Willoughby anchor
zone every 200 ft. will not impact boat ramp.

CJ – boats will have to take a hard right outside of boat ramp?

RM – yes, area is really shallow, so boats have to make that hard right
regardless of construction activity in area

CJ – what is the approximate size of the Willoughby mooring area?

RM – approximately 1800’ by 2600’

CJ – perimeter lighting, how would that work?

RM – every 200 ft buoys would be lit and say work zone
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RM – proposing a pile line to tie up barges. Two options: A and B. Option
A: line parallel to bridge is possible but not preferred. 1000’ mooring line
steel pipe piles every 40’. Option B: preferred, 45 degree angle to bridge

CJ – would line be lit as well?

RM – yes, each pile would be lit. 360 degree viewable. Permitted by the
USACE. And to specifications of USACE. will adhere to CFR requirements.

JPM – one concern that we don’t know is navy base activities, mine
sweeping, etc.

BH – information was forwarded to naval station Norfolk. There are a lot
of tiers of interest. Taking time to digest the info. Steve Jones running
point on this. For the mooring line, does that change the configuration in
regards to distance to navy station?

RM – we are further from navy now. Mooring area was shrunk. We can
provide coordinates.

BH – I won’t modify what you sent because that is more conservative
than current plan (I’m at the regional level) naval station Norfolk will
have to say what activities are happening. From a regional standpoint, all
okay.

DA – only thing I can think of as a problem is height of cranes will that
impact lights to base.

RM – can commit to booming cranes down when they come into
Willoughby and that elevation will be much more reasonable. RM can
provide that

SMc – how many daily barges in Willoughby mooring zone because we
will get questions from the residents

RM – TCP will spell that out. Don’t have number on hand. Sometime in
job there could be a severe weather event so the number of barges could
be considerable in that circumstance. But will not be outside of
delineated area no matter what.

DB – residents will mostly see barges that are doing work on Willoughby
bay bridge and few barges staging with materials. Willoughby has 27
total barges but not all barges working at same time. Transit times for
other areas included in staging areas back and forth.

CJ – residential access, is that the existing access?

RM – yes, there is a fendering system not an actual channel.

PL – the fendering system has fallen into a state of disrepair, but it’s the
only structural area to allow for vessels to go underneath. In practice,
vessels don’t use this area they just go under bridge wherever

CJ – that would be my biggest concerns for residents coming from the
boat ramp or under the bridge. More reasonable to cut northeast corner
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of delineated mooring area for vessels going through the designated
residential access

RM – we can definitely cut the corner to help

JB – you should have a meeting with sector PATON manager. Desire to
have safety zones. Nail down lighting and marking. District waterways
management meeting.

PL – meeting with PF, anyone else?

PF – we will use my ATON officer as well

JB – timeframe for on water activity to begin?

RM – earliest for construction is early summer 2020

CJ – mooring area, would you anticipate repairs to be done to equipment
in the mooring area. Are there time of day restrictions on that work
working on cranes etc?

RM – Willoughby spit will have an area to bring barges in if we need.
Rarely do in water barge repair. Maybe a mechanic to go change
something minor. no major crane repairs. will have availability at
shipyards

PF – considering normal state and positioning barges into safe harbour
areas, how long would that take?

RM – need to fully develop fleet, then work backwards to see how many
assets need to be moved during weather. Cannot decide on timing yet,
but will be in TCP.

PF – hurricanes not a problem, but we have intense seasonal fronts and
other weather events that come on quickly.

RM – we definitely will look into that. Have to take a look at all
parameters and come up with an answer for you in the TCP

CJ – are both trestles being replaced?

DB – no, they are being widened.

DB – the eastbound trestle, first one to be widened, will be done by
barge because easy access from outside except from shore where water
depth to shallow. Inside (westbound) difficult to access by barge. This
side will be done by jump trestle. Will advance as work advances.
Westbound will come second.

PL – in order for Ron to write severe weather plan, we need to know that
the areas that Ron proposed are all okay. Is everyone in the room okay
with this?

KF – work with coast guard to carve out recreational spot in Phoebus
area. After November 1st all recreational vessels go away. 15 vessels max
in that area during peak times

Action: HRCP trim northeast
corner of designated mooring
area in Willoughby bay

Action: HRCP to plan meeting
with USCG sector private aids
to navigation manager and PF
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CJ – concerned that there has been no outreach for this Willoughby
mooring area. Numerous briefings but this area has never been brought
up. Removing northeast corner of the Willoughby area would be good.

SM – we will start planning outreach for in water works now that the
data is developed

4. NSRA Risks and Mitigations

PL – 7 areas are noteworthy increases in risk. 2 designated as medium, 5
as low. High vs low consequence. High vs low probability. Two higher
probability higher consequence events.

1. Jet grouting trestles built off the south island.
2. Moored vessels in reduced visibility

Five lower consequence lower probability events

1. Vessels crossing the navigation channel
2. North island operations near Hampton creek channel
3. Impact on regular maritime events
4. Wake impacts on construction operations
5. Congestion of barges in Willoughby bay

Mitigation strategies to be used: tunnel boring machine, local notice to
mariners, changes in moorings area configurations, communication with
local waterway users, inland rules of the road (COLREGS), and more

*see presentation for all mitigating strategies proposed in the NSRA

Marine traffic app – all vessels on this project will be recorded in that
app. Can see where they are at all times.

PL – Hampton creek approach channel temporary realignment
discussion. Island expansion gets closer to approach channel. Add in
barges needed for construction and the channel is even closer. Plenty of
good water in this area. Need 12’ for channel. Propose to move traffic
temporarily away from this zone via channel realignment (will keep 12’
depth).

DB – mooring piles all along island to allow the construction barges to
stay close to work area and away from channel

PL – work with aids to navigation team in section USCG to temporarily
realign away from work area. Red and green floating aid at end and at
turn at minimum. Will need to remove marker number 2.

DB – want to make sure that we get a project that works for all
stakeholders. Want to explore the possibility of temporary realignment
of the channel to provide more room for users of the channel.

PL – focused USCG USACE meeting for aids to navigation and channel
realignment. Action: HRCP to plan focused

USCG, USACE, and NOAA

JPA Appendix Q
Attachment Q-1

Official Correspondence

516 of 560 December 19, 2019



Page8 of 9

No. Description Action

JB – is this [the Hampton creek approach channel] a USACE civil works
project?

PL – yes, but we would not need to do any additional dredging, we would
follow natural bathy. Once construction is complete, channel can return
to original configuration. Coordinating with USCG, put in new day marker

MM – prepare sample risk-based scenarios that public could see. Find
ways to help communicate what impacts are to broadest number of
people and the good things that are being developed to mitigate these
risks at certain points

HP - USACE will have robust public notice that reaches out to public in
multitude of ways

JB – maybe some type of project overview of navigational impacts
continuously run to notice to mariners. particularly anchorage areas. can
we designate anchorage areas without public process? Maybe safety
zone creation

HP - VDOT project sponsor can schedule and hold a series of different
public meetings focused on areas of interest.

PL - we are at the tip of the spear with strategies that aren't necessarily
public ready, but once the permits are submitted, public notice will be
released. we have places to put this information at marinas, boat ramps,
social media. people at HRCP are thinking about how to communicate
risk to the public and also just what we are doing. there is a lot more
work to be done but beginning work is happening

JB - what's missing is the opportunity for public input. VDOT has talked
about landside impacts but not in water works yet

SM - now that we've developed this more, we can start introducing to
the general public.

PL - waterway user survey went out. team recognizes that there will be
focused public outreach to particular communities

JPM - temp channel realignment would have to go through local notice
to mariners as well. which invites public participation

JB – there are processes that cover individual components but there is
nothing that covers things like Willoughby mooring area. that is why we
need to have separate meeting to decide what needs to be done and
timing of it

CJ - VDOT made good effort to reach out to Willoughby community but
didn't discuss marine impacts. this hasn't been communicated yet. need
to focus on this now that we have more concrete plans.

SMc - Hampton yacht club and Willoughby marina do sailing events for 6
months a year. I don’t’ know if these people know about the impacts that
are going to happen

charting meeting for all aids to
navigation questions: channel
realignment, Willoughby
mooring area, Phoebus safe
harbour, jet grouting trestles

Action: HRCP will begin to
host outreach events that talk
about in -water works
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JB - we have data for what those events are

PL - we have all data incorporated into NSRA for all permitted events.
include regattas sailing team weekly events, etc.

JB - a lot of the smaller events are not permitted by the USCG

PL – we will plan a focus group with USCG and USACE and NOAA charting
for realignment discussion

PL - jet grouting trestles lighting. We will need district 5 classification of
the structures because classification determines lighting requirements.
We will discuss during focus group meeting as well.

5. Stakeholder Outreach

SM - have focused so far on cities of Norfolk and Hampton land works,
now will focus on maritime issues and how to communicate this to local
communities. communication with Navy CDR Landess. future
communications with maritime community will be outlined in maritime
communications plan.

CJ – which Norfolk city officials...mostly right of way division?

SM - yes, mostly Frida from city of Norfolk and she pulled in Seamus. she
pulls in whoever she thinks is needed.

HP - make sure all DoD contacts are engaged. not just navy installation,
also operators.

PR - I’m sure all were engaged. I do not think Captain Moore will come,
but he is aware.

6. Roundtable Discussion

DG - we are always available. please give us your comments via email or
call. this is not the only venue for contact. TCP is being developed. will be
finalized but it will still be a living document because on unforeseen
construction activities that may not have been accounted for seeing that
it is a 5 year project.

DB - lots of stakeholder in area. please if you need anything come to us
and we will address it

Meeting Adjourned 3:34pm
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