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ATTACHMENT L-5: PORT TOBACCO

AT WEANACK (SHIRLEY 

PLANTATION) DISPOSAL

REQUIREMENTS



Attachment L-5
Material Criteria for Disposal at Shirley Plantation - Sediment

EPA Part 503
Biosolids

USGS soil
background

metals5

Industrial
Soil

Residential
Soil

Exceptional
Quality

VA background
metal levels

Metals (mg kg-1)
Aluminum NA 110,000 7,700 NA NA
Antimony 14 47 3.1 410 14 14
Arsenic 20 3.0 0.67 41 5 41 20 33 20
Barium 700 22,000 1,500 244 19,000 700 700
Beryllium 1 230 16 <1 2,000 160 160
Cadmium 39 98 7 39 <0.1 810 39 4.98 4.98
Calcium NA NA NA NA NA
Chromium NA NA NA 0.3 23 1,200 200 111 111
Cobalt NA 35 2.3 300 NA
Copper 600 4,700 310 1,500 9 4,300 1,500 149 149
Iron NA 82,000 5,500 150,000 150,000 150,000
Lead 400 800 400 300 26 800 300 128 128
Magnesium NA NA NA NA NA
Manganese NA NA NA 295 NA NA
Mercury 14 12 0.78 17 0.06 100 14 1.06 1.06
Nickel 250 1,100 82 420 9 1,000 250.0 48.6 48.6
Potassium NA NA NA NA NA
Selenium 63 580 39 100 5,100 63 63
Silver 110 580 39 5,100 110 NA 110
Sodium NA NA NA NA NA
Thallium 2 NA NA 0.5 5 1 1
Vanadium 370 580 39 5,200 370 370
Zinc 1,500 35,000 2,300 2,800 41 7,500 1,500 459 459
PCBS (mg kg-1)
Aroclor 1016 NA 5.2 0.4 21 NA
Aroclor 1221 NA 0.66 0.15 0.62 NA
Aroclor 1232 NA 0.66 0.15 0.62 NA
Aroclor 1242 NA 1.0 0.24 0.74 NA
Aroclor 1248 NA 1.0 0.24 0.74 NA
Aroclor 1254 NA 1.0 0.11 0.74 NA
Aroclor 1260 NA 1.0 0.24 0.74 NA
Total Aroclor9 0 10.5 1.50 25.2 0.49 0.49
Total PCBs, all cogeners 0.49 NA 0.676 0.676 0.676
Pesticides (mg kg-1)
4,4'-DDD 3 9.6 2.2 7.2 3 0.028 0.028
4,4'-DDE 2 6.8 1.6 5.1 2 0.0313 0.0313
4,4'-DDT 2 8.6 1.9 7 2 0.0629 0.0629
DDT, Total 0.5720 *
Aldrin 0.04 0.14 0.031 0.11 0.04 0.04
alpha-Chlordane NA NA NA NA NA
gamma-Chlordane NA NA NA NA NA
Chlordane NA 8.0 1.8 0.0176 0.0176
Chloropyrifos NA 82.0 6.2
delta-BHC NA NA NA NA NA
Diazinon NA 58 4
Dieldrin 0.042 0.14 0.03 0.11 0.042 0.0618 0.042
Endosulfan NA 490 37 3,700 NA
alpha-Endosulfan NA NA NA NA NA
beta-Endosulfan NA NA NA NA NA
Endosulfan sulfate NA NA NA NA NA
Endrin 17 25 1.8 180 17 0.207 0.207
Endrin aldehyde NA NA NA NA NA
Guthion 250 18
Endrin ketone NA NA NA NA NA
Heptachlor 0.15 0.51 0.12 0.38 0.15 0.15
Heptachlor epoxide NA 0.25 0.059 0.19 NA 0.016 0.016
alpha-BHC (Hexachlorocyclhexane) NA NA NA
beta-BHC (Hexachlorocyclhexane) NA NA NA
gamma-BHC (Lindane, Hexachlorocyclhexane) 0.52 NA NA 0.52 0.52 0.00499 0.00499
Kepone NA 0.23 0.053
Malathion 1300 120
Methoxychlor 280 410 31 3,100 280 280
Mirex NA 0.13 0.03
Parathion NA 490 37
Toxaphene 0.1 2.1 0.48 1.6 0.1 0.1

PARAMETER
EPA Region 3 Screening

Levels (EPA, 2014)4

Dredge Sediment Criteria

More
stringent of

preceding two
columns8

VA DEQ 305
(b) Screening

Criteria

Clean
Upland Fill

Criteria7

Exclusion
Criteria6

NJDEP
(1997)

Residential
Soil Cleanup

Criteria3
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Attachment L-5
Material Criteria for Disposal at Shirley Plantation - Sediment

EPA Part 503
Biosolids

USGS soil
background

metals5

Industrial
Soil

Residential
Soil

Exceptional
Quality

VA background
metal levels

PARAMETER
EPA Region 3 Screening

Levels (EPA, 2014)4

Dredge Sediment Criteria

More
stringent of

preceding two
columns8

VA DEQ 305
(b) Screening

Criteria

Clean
Upland Fill

Criteria7

Exclusion
Criteria6

NJDEP
(1997)

Residential
Soil Cleanup

Criteria3

Base Neutral Extractables (mg kg-1)
Acenaphthene 3,400 4,500 350 33,000 3,400 NA 3,400
Acenaphthylene NA NA NA NA NA NA
Anthracene 10,000 23,000 1,700 170,000 10,000 0.845 0.845
Benzidine NA 0.01 0.00052 NA NA
Benzo(a)anthracene 0.9 2.9 0.15 2.1 0.9 1.05 0.9
Benzo(b)fluoranthene 0.9 2.9 0.15 2.1 0.9 0.9
Benzo(k)fluoranthene 0.9 29 1.5 21 0.9 0.9
Benzo(ghi)perylene NA NA NA NA NA
Benzo(a)pyrene 0.66 0.29 0.015 0.66 0.21 1.45 0.21
bis(2-Chloroethoxy)methane NA 250 18 1,800 NA
bis(2-Chloroethyl) ether 0.66 1.0 0.23 0.9 0.66 0.66
2,2'-oxybis(1-Chloropropane) (Bis-2-Chloroisopropyl ether) 2,300 NA NA 2,300 2,300 2,300
bis(2-Ethylhexyl) phthalate 49 160 38 120 49 49
4-Bromophenyl phenyl ether NA NA NA NA NA
Butyl benzyl phthalate 1,100 1,200 280 1,100 910 910
Carbazole NA NA NA NA NA
4-Chloroaniline 230 NA NA 230 230 230
2-Chloronaphthalene NA NA NA NA NA
4-Chlorophenyl phenyl ether NA NA NA NA NA
Chrysene 9 290 15 210 9 1.29 1.29
Dibenz(a,h)anthracene 0.66 0.29 0.015 0.66 0.21 NA 0.21
Dibenzofuran NA 100 7.2 NA NA
Di-n-butyl phthalate (dibutyl phthalate) 5,700 NA NA 5,700 5,700 5,700
1,2-Dichlorobenzene 5,100 930 180 10,000 5,100 5,100
1,3-Dichlorobenzene 5,100 NA NA 5,100 5,100 5,100
1,4-Dichlorobenzene 570 820 62.0 570 13 13
3,3'-Dichlorobenzidine 2 5.1 1.2 3.8 2 2
Diethyl phthalate 10,000 66,000 4,900 490,000 10,000 10,000
Dimethyl phthalate 10,000 NA NA 10,000 10,000 10,000
Di-n-octyl phthalate 1,100 820 62 1,100 1,100 1,100
2,4-Dinitrotoluene NA 7.4 1.7 1,200 NA
2,6-Dinitrotoluene 1 1.5 0.36 620 61 61
1,2-Diphenylhydrazine NA 2.9 0.67
Fluoranthene 2,300 3,000 230 22,000 2,300 2.23 2.23
Fluorene 2,300 3,000 230 22,000 2,300 0.536 0.536
Hexachlorobenzene 0.66 1.4 0.33 1.1 0.66 0.66
Hexachlorobutadiene 1 30 6.2 22 1 1
Hexachlorocyclopentadiene 400 490 37 3,700 400 400
Hexachloroethane 6 58 4.3 120 6 6
Indeno(1,2,3-cd)pyrene 0.9 2.9 0.15 2.1 0.9 0.9
Isophorone 1,100 2,400 560 1,800 1,100 1,100
2-Methylnaphthalene NA 300 23 4,100 NA NA
Naphthalene 230 17 3.8 230 20 0.561 0.561
2-Nitroaniline NA NA NA NA NA
3-Nitroaniline NA 82 18 82 NA
4-Nitroaniline NA 120 25 82 NA
Nitrobenzene 28 22 5.1 280 28
2-Nitrophenol NA NA NA
4-Nitrophenol NA NA NA
N-Nitroso-dimethylamine NA 0.045 0.0023
N-Nitroso-di-N-propylamine 0.66 0.33 0.076 0.66 0.25 0.25
N-Nitrosodiphenylamine 140 470 110 350 140 140
Phenanthrene NA NA NA NA NA 1.17 1.17
Pyrene 1,700 2,300 170 17,000 1,700 1.52 1.52
1,2,4-Trichlorobenzene 68 26 5.8 400 68 68
Acid Extractables (mg kg-1)
4-Chloro-3-methylphenol 10,000 NA NA 10,000 10,000 10,000
2-Chlorophenol 280 580 39 5,100 280 280
2,4-Dichlorophenol 170 250 18 1,800 170 170
2,4-Dimethylphenol 1,100 1,600 120 12,000 1,100 1,100
2,4-Dinitrophenol 110 160 12 1,200 110 110
4,6-Dinitro-2-methylphenol NA NA NA NA NA
2-Methylphenol 2,800 NA NA 2,800 2,800 2,800
4-Methylphenol 2,800 NA NA 2,800 2,800 2,800
Nonylphenol NA NA NA
Pentachlorophenol 6 4.0 0.99 9 6 6
Phenol 10,000 25,000 1,800 180,000 10,000 10,000
2,4,5-Trichlorophenol 5,600 8,200 620 62,000 5,600 5,600
2,4,6-Trichlorophenol 62 82 6.2 160 62 62
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Attachment L-5
Material Criteria for Disposal at Shirley Plantation - Sediment

EPA Part 503
Biosolids

USGS soil
background

metals5

Industrial
Soil

Residential
Soil

Exceptional
Quality

VA background
metal levels

PARAMETER
EPA Region 3 Screening

Levels (EPA, 2014)4

Dredge Sediment Criteria

More
stringent of

preceding two
columns8

VA DEQ 305
(b) Screening

Criteria

Clean
Upland Fill

Criteria7

Exclusion
Criteria6

NJDEP
(1997)

Residential
Soil Cleanup

Criteria3

Miscellaneous (mg kg-1)
Ammonia as NH3-N NA NA NA
Chloride NA NA NA
Cyanide, Free
Cyanide, Total 1,100 20,000 1,600 20,000 1,100 1,100
2,4-Dichlorophenoxy Acetic Acid (2,4-D) NA 970 69.0
Fluoride NA 4,700 310
Hydrogen sulfide 1,200,000 280,000
Nitrate (as N) NA 190,000 13,000
Nitrite (as N) NA 12,000 780
Total PAHs NA NA NA NA 23
Total phenols (phenolic compounds) NA NA NA NA
Low molecular weight PAHs NA NA NA NA
High molecular weight PAHs NA NA NA NA
Total PAHS NA NA NA 22.8 22.8
Sulfate NA NA NA
2-(2,4,5 Trichlorophenoxy) Proprionic acid (Silvex) NA 660 49 NA NA
Dioxin and Furans (ng kg-1)
2,3,7,8-TCDD NA 22 4.9 18 4.3 4
Tributyltin (mg kg-1)
Tributyltin Compounds N 25 1.8
Petroleum (mg kg-1)
Total petroleum hydrocarbons (TPH)
TPH-DRO
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Attachment L-5
Material Criteria for Disposal at Shirley Plantation - Sediment

EPA Part 503
Biosolids

USGS soil
background

metals5

Industrial
Soil

Residential
Soil

Exceptional
Quality

VA background
metal levels

PARAMETER
EPA Region 3 Screening

Levels (EPA, 2014)4

Dredge Sediment Criteria

More
stringent of

preceding two
columns8

VA DEQ 305
(b) Screening

Criteria

Clean
Upland Fill

Criteria7

Exclusion
Criteria6

NJDEP
(1997)

Residential
Soil Cleanup

Criteria3

Units and
Reporting
convention

Method
 Exclusion
Criteria6

Clean Fill
Criteria7

Tons CCE acid
demand per
1000 Tons
Material

EPA
600-2-78-054
or Orndorff et
al. (2008)

-10           unless
under water table -5

Pyritic S Optional; may be substituted for
Total-S for ABA % EPA

600-2-78-054 2.00 < 0.25

% CCE AOAC
955.01 NA NA

mmhos cm-1

or
dS m-1

Saturated
paste  extract NA

4 for freshwater
sediments. NA for

saltwater seds.

% NA < 5%

%Sand NA NA

% Silt NA NA
% Clay NA NA

Coarse fragments
(>2 mm)

>2 mm
samples NA

Additional Analyses10

Particle Size Analysis          (<2 mm) <2 mm
samples

Acid-Base Accounting  (ABA) (all samples > 0.25%
total S) or H2O2 Potential Acidity (PPA)12 for samples <
5% total-C

Calcium Carbonate Equivalence

Total Organic Carbon

Soluble Salts
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Attachment L-5
Material Criteria for Disposal at Shirley Plantation - Sediment

EPA Part 503
Biosolids

USGS soil
background

metals5

Industrial
Soil

Residential
Soil

Exceptional
Quality

VA background
metal levels

PARAMETER
EPA Region 3 Screening

Levels (EPA, 2014)4

Dredge Sediment Criteria

More
stringent of

preceding two
columns8

VA DEQ 305
(b) Screening

Criteria

Clean
Upland Fill

Criteria7

Exclusion
Criteria6

NJDEP
(1997)

Residential
Soil Cleanup

Criteria3

NA= Indicates that criteria are not available.

1. Enter values for each discrete or composite sample into a separate column. Also provide an overall average for all
samples in the right-hand data column. For samples <RL, use 50% of RL for data entry column.  One-half the RL is assumed
for chemicals reported as non-detect or < RL; however, these values will not be used for exclusionary purposes unless other
evidence indicates such.  Values in italics  are not "real" values, but an arbitrary entry.

Note: Minimum sampling is one composite sample per 50,000 yards of material in situ.  A minimum of three samples per
material is required regardless of volume.  Specific information on sampling procedures should go into the brief descriptions
box at the top of the spreadsheet.

12. PPA method is Orndorff Z. W., W. L. Daniels and D. Fanning. 2008. Reclamation of Disturbed Sulfidic Coastal Plain
Sediments Using Lime-Stabilized Biosolids Journal of Environmental Quality 37:1447-1455. PPA analysis also available from
Univ. of KY Extension Soil Testing Lab.

11.Not needed, give screening levels for DDD, DDE, DDT
10.  Additional analyses for these basic properties are essential for determining the management or acceptance of dredge material.
9. Total Aroclor concentrations are reported as sum of seven individual aroclors.
8.More stringent of VA DEQ and clean fill criteria.  These values carried forward to Part I.A of draft 2012 permit.

7. Clean fill criteria are based primarily on NJDEP residential cleanup criteria and manually adjusted for known issues with
agricultural production/bioavailability.  Values between the clean fill and exclusion criteria require a variation of the current
management strategy.  Values proposed by Virginia Tech.

6. The exclusion standards generally represent the higher of EPA RBC Industrial, NJDEP or EPA 503 EQ levels for a given
parameter.  Values exceeding these limits are questionable for acceptance.   Values proposed by Virginia Tech.

5. Background metal levels specific to the state of Virginia based on Smith, D.B. et al. 2005. Major- and Trace-Element
Concentrations in Soils from Two Continental-Scale Transects of the United States and Canada.  USGS Open File Report 2005-
1253.http://pubs.usgs.gov/of/2005/1253/pdf/OFR1253.pdf

4.  EPA Region 3 SSLs have been merged into a regional document developed with input from Regions III, VI, and IX.
Values from May 2014 version.  Values listed for: antimony (metallic), arsenic (inorganic), chromium VI (particulates), lead
and compounds, manganese and cadmium values are for diet, methyl mercury, nickel refinery dust, vanadium and compounds.
Website: http://www.epa.gov/reg3hwmd/risk/human/rb-concentration_table/Generic_Tables/index.htm

3.  New Jersey Department of Environmental Protection,  The Management and Regulation of Dredging Activities and
Dredged Material in New Jersey’s Tidal Waters. 1997. http://www.njstatelib.org/digit/r588/r5881997.html

2. Use bold highlight for all individual samples entered in working area and average sample values that exceed the "proposed
VA upland fill criteria" in far right column.  Highlight all values exceeding proposed VA exclusion criteria in bold highlight
red.  Put arbitrary values calculated as 50% the RL in italics .  Tip: when copying numbers from your lab analytical results
spreadsheets to this spreadsheet, samples with a "<" in front of them are typically at the RL and should reported as 50% RL and
put in italics .
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ATTACHMENT L-6: DISPOSAL SITE

INFORMATION AND MATERIAL

ACCEPTANCE LETTERS



 

Dominion Recycling Center, LLC 
 
 

 

P.O. Box 16104, Chesapeake, VA 23328  Phone:  757.494.1100  Fax:  866.519.4404 

 

November 29, 2018 
 
Mr. Igor Zikus 
Project Manager 
Hampton Roads Connector Partners 
5701 Thurston Avenue, Suite 100 
Virginia Beach, Virginia 23455 
 
Re: Materials Management Proposal – Hampton Roads Bridge Tunnel Expansion 

Project 
 
Dear Mr. Zikus: 
  
Dominion Recycling Center, LLC (DRC) is pleased to provide this Materials 
Management Proposal associated with the upcoming Hampton Roads Bridge Tunnel 
(HRBT) Expansion Project.  It is our understanding that upwards of 2.8 million cubic 
yards of excess excavation materials will be generated on the project that will require 
disposal at an approved facility.  These materials may include general excavation spoils, 
dredge spoils, slurry wall material, jet grout material, and tunnel boring material, some of 
which may be mixed with or amended with various nonhazardous treatments or 
conditioners.  Our facility is currently equipped to receive and handle this entire volume 
of material.  All materials would be accepted at our facility that is located at 5444 
Bainbridge Boulevard in Chesapeake, Virginia.  The following is included with our 
proposal: 
 

1. Permits 

There are various operations that are currently performed at our facility, but the 
primary operations that are applicable to the HRBT expansion project consist of 
our landfill and borrow pit operations.  The landfill is permitted by the Virginia 
Department of Environmental Quality (VDEQ) as a construction, demolition and 
debris (CDD) landfill under VDEQ Permit Number 493.  Based on the most 
recent Solid Waste Information and Assessment report that was submitted to 
VDEQ, the facility has a remaining airspace capacity of 2,300,000 cubic yards.  
This capacity consists of approximately 300,000 cubic yards of airspace in the 
existing cell and approximately 2,000,000 cubic yards airspace in the five lined 
cells that are permitted to be constructed within the existing 45-acre landfill 
footprint. 

The borrow pit operations are permitted by the Virginia Department of Mines, 
Minerals and Energy (DMME) under Permit Number 06183AA and encompass 
approximately 26.2 acres of active sand mining and reclamation on the 43-acre 
parcel.  The DMME permit was amended in February 2018 to allow for 
acceptance of slurry wall spoils, jet grout spoils, and excavated sand from the 
Chesapeake Bay Bridge Tunnel Parallel Thimble Shoals Tunnel Project as 
reclamation fill materials in the borrow pit.  The permit amendment allowed for 
these materials to be conditioned with various polymers and bentonite products 



 

Dominion Recycling Center, LLC 
 
 

 

P.O. Box 16104, Chesapeake, VA 23328  Phone:  757.494.1100  Fax:  866.519.4404 

 

on the project prior to being accepted at our facility as reclamation fill materials.  
We are currently accepting each material type at our facility.  Once the project 
provides us with additional chemical test data on the tunnel boring material, we 
will submit an additional amendment to the DMME permit to allow us to accept 
those materials.  The additional amendment will allow us to dispose of the tunnel 
boring materials as reclamation fill in the borrow pit and prevent unnecessary 
filling of the landfill airspace, however, the tunnel boring materials would be 
acceptable for disposal in the landfill without requiring any permit amendments 
should this be required. 

2. Acceptance Criteria 

The acceptance criteria at our facility is dependent on the location in which the 
material will be disposed of.  In general, all materials that are accepted for 
disposal at our facility must be characterized as nonhazardous waste materials.  
The Management and Reuse of Contaminated Media guidance that has been 
provided by the VDEQ provides the general acceptance criteria for materials that 
are permitted for use as reclamation fill in the borrow pit.  The Beneficial Fill 
Industrial Screening Levels would be most applicable to our facility.  The 
concentration of Total Petroleum Hydrocarbons (TPH) must be less than 50 
mg/kg to be accepted in the borrow pit and less than 500 mg/kg to be accepted 
in the lined landfill cells (although VDEQ will typically permit the disposal of soils 
containing up to 3,000 mg/kg of TPH in lined landfill cells upon submittal of a 
special waste application).  The pH of all materials must demonstrate that the 
material is not a hazardous waste.  The moisture content of all materials entering 
the borrow pit is not regulated, but all materials that are disposed of in the landfill 
must not contain any free liquid and must pass the paint filter test.  We do not 
currently have any acceptance limits on salinity. 

We have reviewed the Preliminary Sediment Study prepared by Cardno dated 
July 23, 2018 and have determined that all materials that were tested in the study 
would be acceptable for disposal as reclamation fill in our borrow pit except for 
material that is located in the vicinity of boring B-001 since it contained TPH at a 
concentration of 62 mg/kg.  That material would need to be disposed of in one of 
our lined landfill cells.  The only constituent that was detected at concentrations 
above the Beneficial Fill limits was arsenic, but that constituent is known to be a 
naturally occurring material in the local soils at concentrations similar to those 
that were reported by Cardno. 

Our facility is generally open from Monday through Friday from 7:00 a.m. to 4:00 
p.m. and Saturday from 7:00 a.m. to 12:00 p.m., although alternate work hours 
may be arranged upon prior agreement.  It is anticipated that we will be able to 
accept up to 5,000 cubic yards of material per day although there are no permit 
restrictions on the daily volume of reclamation fill that can be received. 

3. Material Management Plan 

Material from the HRBT project would primarily be managed as reclamation fill in 
the borrow pit under the assumption that all material will be classified as 
noncontaminated and nonhazardous.  Our plan would be to construct a minimum 



 

Dominion Recycling Center, LLC 
 
 

 

P.O. Box 16104, Chesapeake, VA 23328  Phone:  757.494.1100  Fax:  866.519.4404 

 

of five drying cells within the borrow pit to manage materials that contain excess 
moisture such as the tunnel boring material.  Each drying cell would have a 
capacity of 5,000 to 10,000 cubic yards.  Material would be directly dumped into 
each drying cell until the capacity was reached.  Material would be allowed to 
drain and dry in each drying cell for approximately one to two weeks and would 
then be removed and stockpiled for final disposition.  Material that does not 
contain excess moisture would be placed directly into stockpiles.  We estimate 
that the borrow pit property contains approximately 30 acres of land that will be 
available to perform this task.  The landfill property will have approximately 10 
acres of land that will be available to perform drying and stockpiling if necessary. 

Materials from the HRBT project that can be reused or recycled will be set aside 
on the property for such purposes.  Materials that may fall under this item will 
include concrete, asphalt pavement and clean sand.  We also estimate that 
upwards of 100,000 cubic yards of silt/clay can be used for construction of our 
final cap system over the landfill once it reaches capacity. 

 
We look forward to working with you on the project.  Please do not hesitate to contact 
me at (757) 284-9975 or bconley@conleyenvironmental.com if you have any questions 
or comments or require any additional information.     
 
Sincerely, 

 
Bryan Conley 
Managing Member 



Via email to mkremen@Dragados-USA.com Tuesday, November 6, 2018

Maksim Kremenchugskiy
Senior Project Engineer – HRBT
Dragados USA, Inc.
5701 Thurston Ave. Suite 100
Virginia Beach, Virginia 23455

Re: Preliminary Estimate, Responses and Scope/Exclusions

Dear Sir,

Below are the requested preliminary estimate, responses and scope/exclusions.  Should you
have questions, contact me by phone at 804-357-3913 or email at charles@remadeland.com

Very truly,

    Charles H. Carter, III

Port Tobacco at Weanack // Weanack Land LLC      804 357-3913        charles@remadeland.com
  461 Shirley Plantation, Charles City, VA 23030        www.remadeland.com



HRBT Spoil Disposal for Dragados ON-SITE DISPOSAL ON WEANACK/SHIRLEY

PRELIMINARY ESTIMATE

Item Description Quantity Units  Unit Price Item Total

MOBILIZATION 1.000 LS  $4,463,135.47    $4,463,135.47

HYDRAULIC UNLOAD 2,800,000.000  CY             $19.91  $55,748,000.00

TREAT AT UNLOADING 2,800,000.000  CY             $2.20    $6,160,000.00

Total ==========================================> $66,371,135.47

HRBT Tunnel Spoils for Dragados ON-SITE DISPOSAL ON WEANACK/SHIRLEY

Scope Clarifications:

For Hydraulic Unloaded material, production is based on unloading at a rate of 2400 CY per 12-hour
shift.  We have assumed a conversion rate of 1.4 TN/CY, or 3,920,000 tons.  We assume a 30% dry
weight of total wet weight of material. We will treat the dry weight basis with agricultural lime at a
rate of 0.015 of dry weight, requiring 17,640 tons of ag lime during the process of unloading and
placement on-site.

Exclusions:
Additional lime, additives or binders and treatment
Contaminated materials or materials not meeting permit acceptance
Offsite disposal



HRBT Spoil Disposal for Dragados OFF-SITE DISPOSAL AT LANDFILL

Item Description Quantity Units  Unit Price Item Total

MOBILIZATION 1.000 LS   $5,292,623.03   $5,292,623.03

HYDRAULIC UNLOAD
ON SITE DISPOSAL 400,000.000  CY               $34.67    $13,868,000.00

MECHANICALLY UNLOAD  2,400,000.000  CY $79.88  $191,712,000.00

TREAT AT UNLOADING 2,800,000.000  CY $42.00  $117,600,000.00

Total ==========================================> $328,472,623.03

HRBT Tunnel Spoils for Dragados OFF-SITE DISPOSAL AT LANDFILL

Scope Clarifications:

400,000 CY dredge material will be hydraulically unloaded and disposed on site at Weanack/Shirley
Plantation

2,400,000 CY dredge material will be mechanically unloaded and transported to a laydown area at
Shirley Plantation.

For Mechanical Unloaded material, production is based on unloading at a rate of 2400 CY per 12-
hour shift.  We have assumed a conversion rate of 1.4 TN/CY, or 3,360,000 tons.  We will treat the
material with cement at a rate of 15% of total wet weight, requiring 504,000 tons of cement.  Once
the material has been mixed and dried, it will be reloaded into on road trucks for disposal at a landfill.

For Hydraulic Unloaded material, production is based on unloading at a rate of 2400 CY per 12-hour
shift.  We have assumed a conversion rate of 1.4 TN/CY, or 560,000 tons.  We assume a 30% dry
weight of total wet weight of material. We will treat the dry weight basis with agricultural lime at a
rate of 0.015 of dry weight, requiring 8,400 tons of ag lime during the process of unloading and
placement on-site.

Exclusions:
Additional lime, additives or binders and treatment
Contaminated materials or materials not meeting permit acceptance



Responses to Questions for HRBT Spoil Disposal for Dragados ON-SITE DISPOSAL ON
WEANACK/SHIRLEY

Question #1: Confirming today able to receive, handle, and take up to 2.8 MCY.
Answer #1: There are no limits on receiving, handling and taking up to 2.8 MCY of acceptable
material at 2,500 cy/day for placement here.

Question #2: Permits currently held to allow to take this material
Answer #2: Permits for handling dredged material for on-site disposal:
                 DEQ VPA 00579 permit for placement of dredged materials
                 DEQ VWP 11-0942 permit for dock construction, operation, & maintenance
                     (with corollary Corps permit 11-V0942 & VMRC #11-0942 permit for same)
                 DEQ VAR 052417 permit for industrial stormwater management at the dock

Question #3: Limits on material handling by category:
Answer #3:
• TPH No limit on TPH, limits on TPH parameters in VPA 00579 permit
• pH pH & Acid-Base Accounting to meet VPA 00579 permit
• moisture content     No limit
• salinity, and             No limit for Sodium or Chloride
• volume (weight) per day No limit
• DDE and DDT No limit other than VPA 00579 permit and:

Parameter SSL
4,4'-DDD 7.2 mg/kg
4,4'-DDE 5.1 mg/kg
4,4'-DDT 7.0 mg/kg
DDT, Total N/A

Question #4: Advise that you have received dredged material:
Answer #4:  Weanack has handled dredged materials for on-site and off-site disposal for over 20
years.  Weanack can accept non-hazardous material the landfill can accept to transport to landfill,
and, can accept material meeting the VPA 00579 permit for placement on site.

Question #5: Exact language to address from VDOT: “The Offeror demonstrates it has identified and
secured commitments from one or more disposal sites to accept the full quantity of excavated tunnel material and this
material, inclusive of any added conditioners or treatments, will be eligible for disposal at such location(s)”.
Answer #5: Dragados can bring up to 2.8 MCY from the HRBT project to the facility meeting
Weanack’s DEQ VPA 00579 permit acceptance criteria to be received, offloaded, transported to, and
placed in, on-site basins, assuming reasonable business terms and conditions.

Question #6: State “we have at our facility approximately X acres that allows for handling and drying of
materials before final placement…”
Answer #6: The Weanack facility has more than 10 acres for handling and drying of materials before
final placement or disposal.  Weanack has additional land, which should it be needed, can be
employed in the drying of materials.



Responses to Questions for HRBT Spoil Disposal for Dragados OFF-SITE DISPOSAL AT
LANDFILL

Question #1: Confirming today able to receive, handle, and take up to 2.8 MCY.
Answer #1: There are no limits on receiving, handling or taking up to 2.8 MCY of acceptable
material at 2,500 cy/day for disposal off-site at landfill.

Question #2: Permits currently held to allow to take this material
Answer #2: Permits for handling dredged material for on-site disposal:
                 DEQ VWP 11-0942 permit for dock construction, operation, & maintenance
                     (with corollary Corps permit 11-V0942 & VMRC #11-0942 permit for same)
                 DEQ VAR 052417 permit for industrial stormwater management at the dock

Question #3: Limits on material handling by category:
Answer #3: Can accept materials meeting landfill acceptance levels for TPH, pH, salinity,
moisture content, volume (weight) per day, DDE, and DDT.  Regarding moisture content limits of
landfill acceptance, addition of binders and drying on site here can bring material in excess of landfill
moisture limits to landfill acceptance levels.

Question #4: Advise that you have received dredged material:
Answer #4:  Weanack has handled dredged materials for on-site and off-site disposal for over 20
years.  Weanack can accept non-hazardous material the landfill can accept to transport to landfill,
and, can accept material meeting the VPA 00579 permit for placement on site.

Question #5: Exact language to address from VDOT: “The Offeror demonstrates it has identified and
secured commitments from one or more disposal sites to accept the full quantity of excavated tunnel material and this
material, inclusive of any added conditioners or treatments, will be eligible for disposal at such location(s)”.
Answer #5: Dragados can bring up to 2.8 MCY from the HRBT project to the facility meeting
landfill acceptance criteria to be received, offloaded, solidified, dried, transported to, and placed in,
landfill, assuming reasonable business terms and conditions.  Regarding moisture content limits of
landfill acceptance, addition of binders and drying on site here can bring material in excess of landfill
moisture limits to landfill acceptance levels.

Question #6: State “we have at our facility approximately X acres that allows for handling and drying of
materials before final placement…”
Answer #6: The Weanack facility has more than 10 acres for handling and drying of materials before
final placement or disposal.  Weanack has additional land, which should it be needed, can be
employed in the drying of materials.

####



     
 
 
 
Via email to mkremen@Dragados-USA.com   Tuesday, November 20, 2018 
 
      
Maksim Kremenchugskiy 
Senior Project Engineer – HRBT 
Dragados USA, Inc. 
5701 Thurston Ave. Suite 100 
Virginia Beach, Virginia 23455 
 
 
    Re: Addendum to Preliminary Estimate, Responses and Scope/Exclusions of Nov 6 
 
 
Dear Sir, 
 
Below is addendum to the requested preliminary estimate, responses and scope/exclusions.  
Should you have questions, contact me by phone at 804-357-3913 or email at 
charles@remadeland.com 
 
Very truly, 
 

      
     Charles H. Carter, III 
      

 
  Port Tobacco at Weanack // Weanack Land LLC      804 357-3913        charles@remadeland.com 
  461 Shirley Plantation, Charles City, VA 23030        www.remadeland.com               
 

mailto:Weanack@380com.net
mailto:Weanack@380com.net
http://www.remadeland.com/
http://www.remadeland.com/


HRBT Spoil Disposal for Dragados at WEANACK/SHIRLEY 
 
PRELIMINARY ESTIMATE 
 
Item Description   Quantity  Units  Unit Price  Item Total 
 
MOBILIZATION   1.00   LS  $4,800,000      $4,800,000 
 
HYDRAULIC UNLOAD  600,000  CY        $31.50    $18,900,000 
 & ON-SITE DISPOSAL 
 
MECHANICAL UNLOAD 1,000,000 CY     $104.00 $104,000,000 
& OFF-SITE DISPOSAL 
 
TREAT AT UNLOADING 1,600,000  CY        $51.00    $81,600,000 
 
Total ==========================================> $209,300,000 
 
 
HRBT Tunnel Spoils for Dragados at WEANACK/SHIRLEY 
 
Scope Clarifications: 
 
600,000 CY dredge material will be hydraulically unloaded and disposed on site at Weanack/Shirley 
Plantation 
 
1,000,000 CY dredge material will be mechanically unloaded and transported to a laydown area at 
Shirley Plantation for disposal off-site at Subtitle D landfill 
 
For Hydraulic Unloaded material, production is based on unloading at a rate of 2400 CY per 12-hour 
shift.  We have assumed a conversion rate of 1.4 TN/CY, or 840,000 tons.  We assume a 30% dry 
weight of total wet weight of material. We will treat the dry weight basis with agricultural lime at a 
rate of 0.015 of dry weight, and 25% safety margin requiring 4,725 tons of ag lime during the process 
of unloading and placement on-site.   
 
For Mechanical Unloaded material, production is based on unloading at a rate of 2400 CY per 12-
hour shift.  We have assumed a conversion rate of 1.4 TN/CY, or 1,400,000 tons.  We will treat the 
material with cement at a rate of 15% of total wet weight, requiring 210,000 tons of cement.  Once 
the material has been mixed and dried, it will be reloaded into on road trucks for disposal at a landfill. 
 
 
Exclusions: 
Additional lime, additives or binders and treatment 
Contaminated materials or materials not meeting permit acceptance 
 
 
 
 
 
 
 
 



Responses to Questions for HRBT Spoil Disposal for Dragados  
 
 
Question #1: The quantities have gone down as a result of VDOT updates to our design. Please 
update your pricing to show 1.6 MCY of material. 600,000 coming from the Portal Excavation. 
These quantities do not account for bulking. 
 
Answer #1: See answers above 
 
 
Question #2: Please provide a price for Mechanical unloading and storage at your facility. We are 
anticipating that this is a possibility. 
 
Answer #2: See answers above 
 
 
Question #3: Can you please provide an explanation for the large variance in treatment of the 
material between onsite and offsite disposal? 
 
Answer #3: On-site disposal is for “cleaner” material while off-site disposal is for material requiring 
Subtitle D (modern sanitary) landfill disposal.  The on-site disposal site requires a lower cost of 
capital, lower operational costs, lower cost binders, lower cost treatment protocols, lower 
transportation costs, less man power, and less equipment than an off-site disposal site.  Off-site 
disposal is more expensive than on-site disposal of “cleaner” material at every turn, often by 
significant amounts.   
 
  
Question #4: Would you entertain us self-performing the unloading at your facility? IF yes please 
provide a separated price for just disposal at your facility. 
 
Answer #4: The dock facility is currently under exclusive lease for the next 5 years and those costs 
are incorporated into the Preliminary Estimate, Responses and Scope/Exclusions of Nov 6 and this Addendum 
of Nov 20 to it. 
 
 
### 



PRECON 
MARINE, INC. 

Heavy Marine Construction, Underwater Construction, 
Structural Repairs, Inspections and Call Out SeNices 

December 05, 2018 

Dragados USA 
Mr. Max Kremenchugskiy 
Senior Project Engineer-HRBT 
5701 Thurston Rd. 
Virginia Beach, VA 
23455 

RE: HRBT Spoils Transporting & Unloading 

Mr. Max Kremenchugskiy 

This letter is to confirm that Precon Marine, Inc. (PMI) will be working hand-in-hand with 
Conley Environmental on the HRBT project and will be providing a tum key solution for 
handling ALL of the Non Hazardous spoils from this project. 

PMI owns and operates it's own Tug Boats and Barges and will utilize 265' "Hopper Barges" to 
carry spoils from the HRBT Project Site to 1401 Precon Drive. PMI operates 1200 feet of bulk 
headed riverfront property and plan to unload all materials directly on to dump trucks. If those 
dump trucks cannot go directly to Dominion Recycling PMI will have a 4 acre site set up with 
containment to receive the spoils for "Drying" prior to reloading on dump trucks. 

PMI will be sending pricing over in the near future for those services. 

Thank you for this opportunity, should you have any questions please do not hesitate to call or 
email me at any time. 

l~ircrely 

~ ew Miller 
President 
Precon Marine, Inc. 

Cc: Pete Gibbs 
Precon Marine, Inc. 

1401 Precon Drive, Suite 102, Chesapeake, VA 23320 Phone (757) 545-4400 Fax (757) 545-2832 Web: www.preconmarine.com 


